
 

 

Medicine Bow Landscape Vegetation Analysis (LaVA) 
Meeting Minutes 

 
Cooperating Agency Meeting 

December 20, 2017; 10:00 am – 3:30 pm 
In person or VTC 

 
In Attendance:
 
Aaron Voos  
Beth Callaway  
Bret Callaway  
Carolyn Upton  
Carson Engelskirger  
Casey Whitman  
Corey Class 
Dena Egenhoff  

Frank Romero  
Jessica Crowder  
Josh Peck  
Justin Williams 
Leanne Correll  
Lisa Solberg-Schwab  
Liz D’Arcy  
Mark Conrad  

Melissa Martin  
Michael Salazar  
Russ Bacon  
Sandy Underhill  
Sarah Hutchins 
Seth Kuchenbecker 
Tony Hoch 
 

 
Action Items:  
 

 Comments on the Design Criteria, Implementation Checklists, and Best Estimate of 

Proposed Action document are due on January 9th so they can be reviewed during our 

January 10th IDT meeting. Use of ‘track changes’ and ‘comments’ in the Design Criteria 

document would be most appreciated. We are looking for identification of things that 

don’t make sense, that need additional clarification, are perceived omissions, etc. 

 

Agenda Topics: 
 

1. Proposed Action – Modifications and Refinements 

DISCUSSION 

 The group discussed the changes made to the Treatment Opportunity Area (TOA) 
Categories and the TOA map.  

o There are now 5 TOA categories on the map; they are based on management 
directives per the Forest Plan. The total acreage is the same but the 
distribution is different. This also has not changed the 600 mile number for 
temporary roads.  

o The development of these new TOA categories show responsiveness to public 
comments made during scoping. The refining of areas show that we will focus 
our tools in our “toolbox” where they are allowed.  

o The group decided that the way the TOAs are labeled could be improved. The 
TOA subcategories should be rebranded to make their purpose more clear. 
The new name should mean something tangible.  

o For presentation purposes, show what the landscape could look like after 
treatments are implemented in each TOA type.  



 

 

 The design criteria/analysis assumptions released to the cooperators is a work in 
progress and is not yet to be distributed to the public. The Forest Service is looking for 
comments and suggestions from the cooperators before it is finalized.  

o The design criteria shows out intent to protect the resources. 
o The intention of the Forest Service is looking to more closely work with 

industry and agency partners. Therefore, cooperator comments on design 
criteria are important. All comments should be submitted to Melissa Martin by 
January 9th.  

 The implementation checklist is intended to bring accountability and show a 
commitment to protect our resources.  

o The document is interactive and filled with dropdown boxes. It is designed to 
be streamlined, meaning it will only select relevant design criteria related to 
the specific project.  

o More changes were suggested during this portion of the meeting. First, a list 
of acronyms should be provided with the document. In the project description 
we can note enhancements to resources from treatment. Lastly, the term 
“accounting unit” could be changed. Landscape area was one suggested name.  

 Best Estimate of Proposed Actions (BEPA) was derived from canopy and fuel data. It is 
our best estimate and may not reflect what will actually happen. It is a decision tool 
but it is not binding.  

o The group would like to see this depicted in a different color scheme. There 
was also concern with the term “purposed action” as the public may 
misinterpret this.  

o BEPA will always overestimate acreage.  
o We are still waiting on watershed information and must determine a threshold 

level.  

 

CONCLUSION 

The group discussed the most up-to-date TOAs, Design Criteria, Implementation Checklist, 

and BEPA documents. The TOAs were updated to show 5 categories based on Forest Plan 

direction. The design criteria provide NEPA documentation demonstrating that we intend to 

protect resources while managing for multiple resources. The implementation checklist is an 

interactive document to bring more accountability to the project. BEPA provides us with 

another tool to aid in our project decisions. All relevant documents discussed were shared via 

email. Comments on these are due January 9th.  

 
2. Additional Public Engagement 

DISCUSSION 

  The additional public engagement is not a re-scoping period but instead a check in. 

Rather than having a traditional NEPA style meeting, we are planning format the 

meetings in an office hour’s format. Meaning, we will schedule 3 hour block of time in 

which the public can come in to the office and learn more about the project. We hope 

to continue this check in style meetings with the public through the life of the project.  

o The group decided to have these first check in meetings in Saratoga on the 

23rd and 24th; and Laramie on the 30th and 31st.  



 

 

o It was agreed that it would be most beneficial if member of the Forest Service 

and cooperating agencies attended these meetings. A doodle pole will be 

shared so that the cooperating agency members can show up for blocks of 

time. We hope to have a balanced representation of resource groups at the 

meeting.  

 During the January check in meetings we want to share the updates to the project. It 

is important to show the public that we heard the concerns they voiced during the 

scoping period. Additionally, we will be addressing the miss information that has been 

shared about the project.  

o We want to announce the meetings two weeks before hand. It was suggested 

that we include a short document with the release so that people have a 

better understanding of the project before they decide to attend the meeting. 

The meeting will be announced on our website and cooperating agencies 

media pages. Additionally, with help from the partners, we want to reach out 

to clubs, papers, and radio stations. 

o Sharing points: 

 A fact sheet 

 What the project is not  

 Visuals (e.g. maps, treatments, clear-cuts, managed vs. unmanaged 

forests, current conditions) 

 Condition based NEPA vs traditional NEPA, differences and similarities  

 Check-ins throughout the project  

 Summarization of what we heard from scoping before  

 TOAs  

 Checklist  

 BEPA  

 Timeline  

 The group also brainstormed other public engagement strategies in addition to these 

check in meetings. Some ideas included contacting the public radio to run a story, 

sending out news bulletins, speaking directly with community leaders, posting 

surveys, broadcasting meetings live, and developing an interactive map.  

 

CONCLUSION 

We will be having our first office hour style check-in meetings on the 23rd and 24th in 
Saratoga; and Laramie on the 30th and 31st. A Doodle Poll will be sent out so that cooperators 
can sign up for time slots. At the meeting we hope to clear up misinformation and share the 
project progress. The group also brainstormed other public engagement strategies that 
would benefit agencies and the public.  

 
3. Project Timeline and Cooperating Agency Meeting Schedule 

DISCUSSION 

   A timeline was shared via email prior to this cooperating agency meeting. It was 

reviewed as a group.  



 

 

 It was decided that we will continue with the monthly meeting schedule. It is 

important to maintain our relationships between the agencies. However, we need to 

be conscious of the time it takes to prepare for these meetings and ensure we 

continue working as a team in this project.  

o It was decided that it would be helpful to start the meetings earlier in the 

morning.  

 

CONCLUSION 

The groups reviewed the project timeline. It was agreed that we would continue with our 
regularly scheduled cooperating agency meetings.  

 
Meeting adjourned. 


